

FIGURE 1

# CONSTRUCTION PHASING MAP

## Natomas Levee Improvement Program / Natomas Post-Authorization Change

November 7, 2013

**SUBJECT TO CHANGE**

Project Phase	Construction Phase (Award Date)
<b>Construction by SAFCA</b>	
Phase 1 Project	<ul style="list-style-type: none"> <li>NCC 1 (completed)</li> <li>NCC 1B (completed)</li> </ul>
Phase 2 Project	<ul style="list-style-type: none"> <li>NCC 2</li> <li>SREL 1 (completed)</li> <li>SREL 1B (completed)</li> <li>NCC 2B (completed)</li> </ul>
Phase 3 Project (3A and 3B)**	<ul style="list-style-type: none"> <li>SREL 2A (completed)</li> <li>SREL 2B (completed)</li> <li>SREL 2C (SAFCA portion completed)</li> </ul>
Phase 4A Project**	<ul style="list-style-type: none"> <li>SREL 3A - not shown on map (completed)</li> <li>SREL 3B - Reaches 10 to 12 (completed)</li> <li>Riverside Canal: SREL 3B Reach 12A to PP #3 (completed)</li> </ul>
<b>Construction by USACE</b>	
Phase 3 Project (3C)	<ul style="list-style-type: none"> <li>PGCC: 100-year</li> <li>NEMDC South: 100-year</li> <li>SREL 2C (SAFCA portion completed)</li> <li>NCC Pump Stations</li> </ul>
Phase 4A Project (continuation from SAFCA)	<ul style="list-style-type: none"> <li>SREL 3C - Reaches 12B to 15</li> <li>Riverside Canal: SREL 3C</li> <li>Pumping Plants 3 &amp; 5</li> </ul>
Phase 4B Project	<ul style="list-style-type: none"> <li>SREL 4</li> <li>NEMDC North</li> <li>American River</li> <li>PGCC: 200-year</li> <li>NEMDC South: 200-year</li> </ul>
	Borrow Source
	USGS River Mile
	USACE GRR Reach
	GRR Reach Limit

\*\* Levee improvement work is complete. Environmental mitigation and clean-up efforts are on-going.

